## **Tentative Procurement Schedule Georgia 2020**

As of 15 September 2020

															43 of 10 deptember 2020						
No.	Subject	Year		2020						2021											
		Month	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12
1	Exchange of Notes (E/N)	22 July 2020		•																	
2	Agent Agreement (AA)					•															
3	Banking Arrangement (with MUFG)	14 August 2020			•																
4	AA approval & funds transfer	1 month																			
5	Committee meeting					•															
6	Preparation of procurement plan, specifications & approval	2 months																			
7	Distribution of Request for Quotation(RFQ)*	30days																			
8	Bid opening																				
9	Bid evaluation	2 weeks																			
10	CEP/Pro-forma Invoice approval	2 weeks																			
11	Contract	January 2021								<b>*</b>											
12	Manufacturing	3-6 months																			
13	Shipping / customs clearance / tax exemption / delivery	2 months																			
14	Hand-over ceremony	September 2021																•			