

I S T C



M H T U

ANNEX I

Work Plan

ADDENDUM #3

TO

**PARTNER PROJECT AGREEMENT #G-1462p
(BTEP ID #119)**

The International Science and Technology Center, Moscow, Russia (the "Center"), the National Center for Disease Control and Medical Statistics, Tbilisi, Georgia (the "Recipient"), and the U.S. Centers for Disease Control and Prevention, Atlanta, Georgia, USA (the "Partner"), regarding the implementation of Project Agreement #G-1462p, have agreed upon the following:

1. The period of the Project implementation shall be extended by 12 months until 30 September, 2011, provided that the total cost of the Project does not exceed US\$ 330,000 as previously planned.
2. The Recipient shall submit to the Center the additional quarterly reports, and after completion of the Project, the final report together with the consolidated cost statement covering the additional period of the project execution.
3. The Center's in-kind contributions to the Recipient for International Travel will not exceed US\$ 30,922 under the conditions set forth in Article 4.5.4 of the Project Agreement.
4. The retention to be paid by the Center under the conditions set forth in Article 5.1 of the Project Agreement is US\$ 10,000.
5. All other terms and conditions of the Project Agreement #G-1462p, not modified by this Addendum, remain unchanged.

Prepared in Moscow in the English language.

For the Center

For the Recipient

For the Partner

Adriaan van der Meer
Executive Director

Paata Imnadze
Director

David L. Bull
Coordinator, Biosecurity
Engagement Program

Date:

Date:

Date:

For the Recipient

For the Partner

5. *BB*

Y. Shengbo


Date:

Date:

Date: Dec. 8, 2009

11 November 2009


e: 29.01.10


 Adriaan van der Meer
 Executive Director

Date: 11 November 2009


 Paata Imnadze
 Director

Date: 29.01.10


 Yelena Shnayder
 US DHHS BTEP

Date: Dec. 8, 2009



**ADDENDUM #2
TO
PARTNER PROJECT AGREEMENT #G-1462p
(BTEP ID #119)**

The International Science and Technology Center, Moscow, Russia (the "Center"), the National Center for Disease Control and Medical Statistics, Tbilisi, Georgia (the "Recipient"), and the U.S. Centers for Disease Control and Prevention, Atlanta, Georgia, USA (the "Partner"), regarding the implementation of Project Agreement #G-1462p, have agreed upon the following:

1. The period of the Project implementation shall be extended by 6 months until 30 September, 2010, provided that the total cost of the Project does not exceed US\$ 330,000 as previously planned.
2. The Recipient shall submit to the Center the additional quarterly reports, and after completion of the Project, the final report together with the consolidated cost statement covering the additional period of the project execution.
3. The Center's in-kind contributions to the Recipient for International Travel will not exceed US\$ 28,522 under the conditions set forth in Article 4.5.4 of the Project Agreement.
4. All other terms and conditions of the Project Agreement #G-1462p, not modified by this Addendum, remain unchanged.

Prepared in Moscow in the English language.

For the Center

For the Recipient

For the Partner

Adriaan van der Meer
Executive Director

Paata Imnadze
Director

David L. Bull
Coordinator, Biosecurity
Engagement Program

Date:

17 May 2010

Date:

02.06.10

Date:

20 May 2010

I S T C



M H T U

**ADDENDUM #4
TO
PARTNER PROJECT AGREEMENT #G-1462p
(BTEP ID #119)**

The International Science and Technology Center, Moscow, Russia (the "Center"), the National Center for Disease Control and Medical Statistics, Tbilisi, Georgia (the "Recipient"), and the U.S. Centers for Disease Control and Prevention, Atlanta, Georgia, USA (the "Partner"), regarding the implementation of Project Agreement #G-1462p, have agreed upon the following:

1. The period of the Project implementation shall be extended by 6 months until March 31, 2012, provided that the total cost of the Project does not exceed US\$ 330,000 as previously planned.
2. The Recipient shall submit to the Center the additional quarterly reports, and after completion of the Project, the final report together with the consolidated cost statement covering the additional period of the project execution.
3. All other terms and conditions of the Project Agreement #G-1462p, not modified by this Addendum, remain unchanged.

Prepared in Moscow in the English language.

For the Center

For the Recipient

For the Partner

Adriaan van der Meer
Executive Director

Nata Avaliani
Director

David L. Bull
Coordinator, Biosecurity
Engagement Program

Date:

Date:

Date:

14 November 2011

7 December 2011



**ADDENDUM #5
TO
PARTNER PROJECT AGREEMENT #G-1462p
(BTEP ID #119)**

The International Science and Technology Center, Moscow, Russia (the "Center"), the National Center for Disease Control and Medical Statistics, Tbilisi, Georgia (the "Recipient"), and the U.S. Centers for Disease Control and Prevention, Atlanta, Georgia, USA (the "Partner"), regarding the implementation of Project Agreement #G-1462p, have agreed upon the following:

1. The period of the Project implementation shall be extended by 3 months until June 30, 2012, provided that the total cost of the Project does not exceed US\$ 330,000 as previously planned.
2. The Recipient shall submit to the Center the additional quarterly reports, and after completion of the Project, the final report together with the consolidated cost statement covering the additional period of the project execution.
3. All other terms and conditions of the Project Agreement #G-1462p, not modified by this Addendum, remain unchanged.

Prepared in Moscow in the English language.

For the Center

For the Recipient

For the Partner


Adriaan van der Meer
Executive Director


Nata Avaliani
Director


David L. Bull
Coordinator, Biosecurity
Engagement Program

Date:

31 May 2012

Date:

June 6, 2012

Date:

1 Jun 2012

kel

f



**ADDENDUM #6
TO
PARTNER PROJECT AGREEMENT #G-1462p
(BTEP ID #119)**

The International Science and Technology Center, Moscow, Russia (the "Center"), the National Center for Disease Control and Medical Statistics, Tbilisi, Georgia (the "Recipient"), and the U.S. Centers for Disease Control and Prevention, Atlanta, Georgia, USA (the "Partner"), regarding the implementation of Project Agreement #G-1462p, have agreed upon the following:

1. The period of the Project implementation shall be extended by 21 months until March 31, 2014.
2. The previously planned funding amount for Project Agreement #G-1462p was US\$ 330,000. Funding is being increased by US\$ 100,000 for a revised funding total of US\$ 430,000.
3. The Recipient shall submit to the Center additional quarterly and annual reports, and after completion of the Project, the final report together with the consolidated cost statement covering the additional period of the project execution.
4. The Center's in-kind contributions to the Recipient for International Travel will not exceed US\$ 37,955 under the conditions set forth in Article 4.5.4 of the Project Agreement.
5. The retention to be paid by the Center under the conditions set forth in Article 5.1 of the Project Agreement is US\$ 15,000.
6. All other terms and conditions of the Project Agreement #G-1462p, not modified by this Addendum, remain unchanged.

Prepared in Moscow in the English language.

For the Center

Leo Owsiacki
Executive Director

Date:

June 6/13

For the Recipient

Amiran Gamkrelidze
~~Nata Avaliani~~
Director

Date:

13.06.13

For the Partner

David L. Bull
Coordinator, Biosecurity
Engagement Program

Date:

6 June 2013



**ADDENDUM #7
TO
PARTNER PROJECT AGREEMENT #G-1462p
(BTEP ID #119)**

The International Science and Technology Center, Moscow, Russia (the "Center"), the National Center for Disease Control and Medical Statistics, Tbilisi, Georgia (the "Recipient"), and the U.S. Centers for Disease Control and Prevention, Atlanta, Georgia, USA (the "Partner"), regarding the implementation of Project Agreement #G-1462p, have agreed upon the following:

1. The period of the Project implementation shall be extended by 9 months until December 31, 2014, provided that the total cost of the Project does not exceed US\$ 430,000 as previously planned.
2. The Recipient shall submit to the Center additional quarterly and annual reports, and after completion of the Project, the final report together with the consolidated cost statement covering the additional period of the project execution.
3. All other terms and conditions of the Project Agreement #G-1462p, not modified by this Addendum, remain unchanged.

Prepared in Moscow in the English language.

For the Center

David Cleave
Executive Director

Date: 30/07/14

For the Recipient

Amiran Gamkrelidze
General Director

Date: 4.08.2014

For the Partner

David L. Bull
Coordinator, Biosecurity
Engagement Program

Date: 20 August 2014



**ADDENDUM #8
TO
PARTNER PROJECT AGREEMENT #G-1462p
(BTEP ID #119)**

The International Science and Technology Center, Moscow, Russia (the "Center"), the National Center for Disease Control and Public Health, Tbilisi, Georgia (the "Recipient"), and the U.S. Centers for Disease Control and Prevention, Atlanta, Georgia, USA (the "Partner"), regarding the implementation of Project Agreement #G-1462p, have agreed upon the following:

1. The period of the Project implementation shall be extended by 6 months until June 30, 2015, provided that the total cost of the Project does not exceed US\$ 430,000 as previously planned.
2. The retention to be paid by the Center under the conditions set forth in Article 5.1 is US\$ 15,300.
3. The Recipient shall submit to the Center additional quarterly and annual reports, and after completion of the Project, the final report together with the consolidated cost statement covering the additional period of the project execution.
4. All other terms and conditions of the Project Agreement #G-1462p, not modified by this Addendum, remain unchanged.

Prepared in Moscow in the English language.

For the Center

David Cleave
Executive Director

Date: 4 March 2015

For the Recipient

Amiran Gamkrelidze
General Director

Date: 24.03/15

For the Partner

David L. Bull
Coordinator, Biosecurity
Engagement Program

Date: 25.03.15