Project Implementation Agreement on Assistance to the Georgia Mental Health Hospital 

Chinese side: Ministry of Commerce of the People's Republic of China
Georgian side: Ministry of Internally Displaced Persons from the Occupied Territories, Labour, Health and Social Affairs of Georgia 

According to the exchange of documents between the government of the People's Republic of China and the Georgian government on July 18, 2016 and November 1, 2018, the Chinese government has agreed to undertake the project of the Georgia Mental Health Hospital (hereinafter referred to as the Project). Ministry of Commerce of the People's Republic of China shall be the Chinese side counterpart of the Project. Agency for International Economic Cooperation of the Ministry of Commerce of the People's Republic of China (hereinafter referred to as the Chinese side’s representative) and the Ministry of Internally Displaced Persons from the Occupied Territories, Labour, Health and Social Affairs of Georgia (hereinafter referred to as Georgian side’s representative) respectively represented the two parties and conducted friendly consultations and reached agreement on specific matters related to the implementation of the project, and have hereby signed this implementation agreement. The provisions are as follows:

Article 1 Basis of Agreement
1.1 Minutes of the on-site inspection meeting of the feasibility study work signed by China and Georgia on April 1, 2016.
[bookmark: _Hlk23451341]1.2 The economic and technical cooperation agreements signed by the governments of China and Georgia on 19 December 2011, 18 December 2014 and 3 June 2016. 
1.3 The exchange letters signed by the Chinese and Georgian governments on July 18, 2016 and November 1, 2018 regarding the Chinese government's agreement to undertake the project.

Article 2 Construction Site and Content 
2.1 Project location: Telavi and Senaki, Georgia.
2.2 Construction content: A mental health hospital shall be built in each of the cities of Telavi and Senaki. Each hospital has a construction area of approximately 2,230 square meters, including outpatient department, crisis intervention department, psychological rehabilitation service department, 30-bed inpatient department, and logistics office. And equipment rooms, and provide the necessary auxiliary facilities and equipment. 
2.3 Construction sites: Telavi and Senaki.
For details, please refer to the construction land permit for this project provided by the Georgian side (Attachment II).
2.4 During the construction process, major revisions involving construction sites, design standards, engineering structures, engineering contents, as well as major design modifications caused by inaccurate basic information for design provided by the Georgian side are subject to negotiation and confirmation in writing by both parties. And the total project price and duration shall be adjusted as per revised amount of work.

Article 3 Agreement Sides
3.1 Chinese side
3.1.1 The Chinese side is entrusted by the Chinese government to perform the obligations undertaken by the exchange of letters signed by the Chinese and Georgian governments on July 18, 2016 and November 1, 2018, and is solely responsible for the organization, implementation and coordination of the project.
Contact persons and contact information of the Chinese side are provided as follows:
Chinese representative: Agency for International Economic Cooperation
Contact person: Zeng Xianli
Tel.: 8610-68108053
E-mail: yz@aieco.org
Fax: +8610-68108109
3.1.2 According to the Chinese government procurement laws and regulations, the Chinese side selects China Urban Construction Design & Research Institute as the project management company (hereinafter referred to as the Chinese project management company) among companies with technical qualifications issued by the relevant Chinese administrative authorities. Based on theAccording to the design plan determined by both sides, the company is responsible for the following: the geologic survey of project, preliminary and deepeneddeepening design (construction drawing) of buildings, structures, auxiliary and exterior works within the red line of the project as well as supervision and management through the construction process., approving the detailed construction drawings of the project and supervising and managing through construction. 
Contact person and contact information of Chinese project management company are as follows:
Contact person: Cheng Chunfei
Tel.: 18810841899
E-mail: hwb_public@cucd.cn
Fax: +8610-57365428
3.1.3 After the Chinese side selects the project general contractorcontracting company according to the provisions of Article 7 of this Agreement, Georgian side shall be promptly notified in writing. The Chinese general contractor company shall prepare the detailed construction drawings and organize the construction according to the detailed design documents (construction drawing) determined by both sides.
3.2 Georgian side
3.2.1 The Ministry of Internally Displaced Persons from the Occupied Territories, Labour, Health and Social Affairs of Georgia is entrusted by the Georgian government to fulfill the obligations of the exchange of letters signed by the Chinese and Georgian governments on July 18, 2016 and November 1, 2018, and is responsible for assisting the Chinese side in organizing this project implementation.
3.2.2 Contact persons and contact information of the Georgian side are as follows:
Contact person: Ivane Bibilashvili, Head of Administrative Department at the Ministry of Internally Displaced from the Occupied Territories, Labour, Health and Social Affairs of Georgia; 
E-mail: ibibilashvili@moh.gov.ge;
Tel.: +995577770094 
Contact person: Maia Nikoleishvili, Chief Specialist at the Analytics, HR Management and International Relations Department at the Ministry of Internally Displaced from the Occupied Territories, Labour, Health and Social Affairs of Georgia; 
E-mail: mnikoleishvili@moh.gov.ge 
Tel.: +995577272713

Article 4 Design Codes and Technical Standards
4.1 Both Chinese and Georgian sides agreed that the project shall be surveyed and designed in accordance with relevant Chinese design codes and technical standards, considering the existing mandatory standards and norms and local common practices. The Chinese general contractor shall carry out the construction according to the detailed construction drawings, and both the Chinese and Georgia shall check and accept the project according to the detailed construction drawings. 
4.2 The design basis of this project includes:
4.2.1 Exchange of letters between the Chinese and Georgian governments on July 18, 2016 and November 1, 2018;
4.2.2 Minutes of the Meeting on the Feasibility Study of the Mental Health Hospital Project in Georgia signed by the Chinese and Georgian sides on April 1, 2016;
4.2.3 Basic data for design provided by Georgia;

Article 5 Working Mechanism
5.1 The Chinese and Georgian staff members shall promptly communicate the implementation of this agreement by telephone or e-mail.
5.2 After the project is officially started, Georgian side shall assign site representatives to assist work of Chinese side and ensure performance of contractual obligation on Georgia side as well as offer assistance to Chinese side in respect of recruitment, dismissal and dispute handling, work injuries and fatality of local employee.
The Chinese project management company shall dispatch appropriate number of project professionals to set up project management team for site management and work with Georgian site representative to establish work and monthly meeting scheme for timely communication of the implementation of this agreement. 

Article 6 Survey and Design
6.1 After receiving all the basic data for design from Georgia side, the Chinese project management company shall perform engineering survey and preliminary design of all buildings, structures, auxiliary and exterior works within the red line in accordance with the design plan and design codesspecifications and technical standards agreed by both sides.
For review and confirmationconformation of preliminary design by Georgia, either Chinese project management company shall submit the preliminary design drawing to Georgia by mail or by team visit or the company shall invite Georgia team to visit China for the same purpose. 
The Georgian side is responsible for reviewing and confirming the preliminary design documents submitted by the Chinese project management company and issuing written confirmation.
The Georgian side shall confirm the project's preliminary design documents including the subject of construction, construction scale and major functions.
The Chinese side shall select general contractor through public bidding in accordance with the deepened design documents confirmed by the Georgian side. 
6.2 The Chinese side shall prepare deepeningdeepened design (detailed construction design) according to the preliminary design confirmed by the Georgian side. The detailed construction drawings shall not be submitted to the Georgian side for confirmation. The detailed construction design is a refinement of the  deepeningpreliminary design and is subject to reasonable partial adjustment. In case of a principle adjustment, the Chinese project management company shall inform the Georgian side in advance.
Based on the deepeningdeepened design (detailed construction drawing), the Chinse side shall select the most appropriate General contractor through open bidding. 
6.3 Design work progress plan
6.3.1 Within one month after the signing of this Agreement, the Georgian side shall complete the confirmation of the permanent control point of the construction site (using concrete piles, which shall be marked).
6.3.2 Within one month after the signing of this agreement, the Georgian side submits all basic data for design to the Chinese project management company (see Attachment IV for details). Within 2 months after the signing of this agreement, the Chinese project management company shall complete the survey of the project and shall complete the deepeningdeepened design within 6 months after receiving all the basic data for design from the Georgian side. within one months after signing of this Agreement. 
6.3.3 The Georgian side shall complete the review of the preliminary design documents within 30-60 days after receiving from the Chinese project management company and issue a written confirmation. If the Georgian side fails to complete the review and issue confirmation within the time limit, the Chinese side shall deem that Georgian side has already reviewed and confirmed preliminary design and has the right to move forward. 
6.4 As-built drawings
The Chinese project management company shall prepare the project as-built drawings (in English and Chinese) and affix the mark of "as-built drawings" based on the technical negotiations and changes in the construction process and the actual inspection and acceptance conditions. During the completion acceptance of the Project, the Chinese side shall submit the as-built drawings (in duplicate) to Georgian side. The as-built drawings shall be attached to the Intergovernmental Handover Certificate to be signed between the Chinese side and Georgian side.
6.5 The design documents and all official documents provided by the Chinese side to the Georgian side shall be in Chinese and English languages.
6.6 Georgian side’s's cooperation in the survey and design stage
6.6.1 Georgian side shall provide Chinese side with all basic data for design described in Attachment IV of this Agreement and be responsible for the accuracy and reliability of the information provided.
6.6.2 Georgian side shall remove all obstacles such as buildings, trees, weeds and utility pipelines and assist Chinese project management company in engineering survey including completing formalities and procedures for the survey, survey personnel（visa）and equipment (tariff-free) for entry and exit of Georgia. 
6.6.3 Georgian side is responsible for environmental impact assessment of the project in case of necessity of conducting such assessment under the national legislation. 

Article 7 Chinese General Contractor 
In accordance with the procurement laws and regulations of the Chinese Government, the Chinese side shall select the general contractor with technical qualifications issued by the relevant administrative departments in China through bidding and timely notify the Georgian side in writing.
		
Article 8 Personnel
8.1 Personnel of the Chinese side
8.1.1 The Chinese side shall send appropriate number of engineers and technicians and workers to organize the survey, design, construction and management of the project.
8.1.2 While in Georgia, the personnel of the Chinese side shall enjoy national holidays stipulated by China and Georgia. In case of accidents such as industrial injury, accidental death and disease death, the Chinese side shall deal with the follow-up affairs and the Georgian side shall provide necessary assistance.
8.1.3 While in Georgia, the Chinese personnel shall abide by the laws and decrees of Georgia and the regulations of the government of Georgia. The Georgian side shall offer assistance for their work, and ensure that they enjoy the same rights and equal treatment as other foreign assistance experts.
8.1.4 Georgian side is responsible for completing and obtaining entry-exit formalities, relevant residence permits for the Chinese personnel for working purpose. The Chinese project management company and the general contractor shall submit the personnel list and dispatch plan to the Georgian side at least one month before departure of these Chinese personnel. The Georgian side shall assist Chinese side to make visa, work and residence permit and expenses thereof shall be borne by the Chinese side in accordance with Georgian legislation in case of necessity. 
8.2 Personnel of the Georgian side
8.2.1 During the site survey, the Georgian side shall assist the Chinese side in coordination to conduct professional inspections and surveys. As for the construction of the Project, the Georgian side shall select the appropriate number of management and maintenance personnel for technical guidance and on-the-job training organized by the Project General Contractor of the Chinese Side to be familiar with the operation and maintenance of equipment, sourcing to replace wearing parts for Georgian side to be ready for operating, maintaining and managing equipment.  
8.2.2 Both sides agreed that the Chinese general contractor shall employ a reasonable number of local workers and determine the specific workers. 
The Chinese general contractor shall offer on-the-job training for the local workers employed so that they can master the necessary labor skills.

Article 9 Preparation for Commencement
9.1 Land use permit and construction commencement permit
Georgian side shall, within 6 months after the signing of this Agreement, obtain the land use permit for both project locations selected by the Chinese and the Georgian sides. 
Within 3 month afterAfter the Chinese side selects the project general contractor through bidding and provides Georgian side with necessary project documentation, within 3 months, the Georgian side shall complete the relevant construction commencement permit procedures.
9.2 Site leveling
9.2.1 Within 7 months after signing of this Agreement, Georgian side shall complete within the redline the relocation of residents, demolishing, removal and transportation of surface and underground buildings and obstacles.
9.2.2 The Chinese side undertakes the site leveling and earthwork in the red line of the project construction land at their cost.
9.3 Georgian side shall provide a free earth borrowing site and earth spoil ground for the Chinese general contractor nearby the construction site. Georgian side shall also provide quarry nearby construction site. The Georgia side shall specify the final location to the Chinese general contractor.    	Comment by Maia Nikoleishvili: We suppose it’s better to leave the original provision.
Please, see additional information regarding distance between construction site and borrowing site, earth spoil ground and quarry. 
	Comment by ILINA: accepted

9.4 Temporary access to water, electricity and communication networks.
9.4.1 The Georgian side shall within 7-9 months after the signing of this Agreement connect the temporary water supply pipe to the designated (by Chinese side) location of red line boundary at Georgia’s cost. 
The Georgian side shall provide (220V/380V) low-voltage power supply within 7-9 months after the signing of this agreement and connect to the designated (by Chinese side) location of red line boundary at Georgia’s cost. 
The Georgian side shall, within 7-9 months after the signing of this agreement, provide the temporary telecommunications and network lines to the designated location by the Chinese side.
The Chinese side shall cover the cost for water, power and network consumption during construction.
9.4.2 The Georgian side shall connect permanent roads, water supply and drainage, power supply, television and communication to the designated location (by Chinese side) in the red line of the construction site before commencement of construction. In case Georgian side fails to complete the above in timely manner, the efforts shall be continued during construction of the hospitals and complete these permeant facilities before project completion.   
9.5 Temporary facilities
Within 7 months after the signing of this agreement, the Georgian side shall provide the Chinese side with land nearby the redline (200 meters outward of the redline boundary) for temporary facilities such as temporary housing and equipment materials warehouse, processing and preparation workshops for the Chinese staff to work and live. The land for this purpose shall be selected jointly by Georgia and Chinese general contractor. Construction of temporary facilities shall be responsibility of Chinese side. 
The Georgian side agrees the Chinese side to install temporary surveillance cameras on temporary facilities at construction site of the Project for better site management. The Chinese side owns such facilities, and undertakes to remove them before completion and handover of the Project.
9.6 The Georgian side is responsible for greening within the red line of the project by the end of the date of project completion. 

Article 10 Construction Period
10.1 The commencement date and construction period of the Project is to be stipulated in the supplementary document of the implementation agreement made by and between the Chinese and the Georgian side after China determines the project general contractor. 
10.2 Within 3 month If the Georgian side fails to timely complete the works stipulated in Article 9 hereof, the Chinese side shall delay construction commencement date accordingly.	Comment by Maia Nikoleishvili: We suppose we should delete this sentence, since in Article 9 is indicated different time frames for different activities. Also, selection of the general contractor is not connected with construction commencement procedures. Therefore, it’s better if we delete this sentence/.  
我们认为应该删掉这句，因为第9条里对不同事项规定了不同时间范围。同时，总包商的选择同开工程序没有联系，因此应该删掉该句话。 
10.3 In case when the amount of work is changed due to modification of the construction content as stipulated in Article 2, or Georgian side fails to complete related work stipulated herein, any appropriate adjustment to the construction period shall be otherwise agreed by both the Chinese and Georgian sides.

Article 11 Taxation
11.1 The Georgian side exempts the Chinese side from the following taxes incurred for the implementation of the Project in Georgia:
11.1.1 Income tax of technical personnel of Chinese side which is regulated by the Agreement between “the Government of Georgia and the Government of People’s Republic of China for the avoidance of double taxation with respect to taxes on income and capital”.
11.1.2 Customs duty for entry of equipment, materials, goods and construction machinery and living supplies purchased from China or a third country for project purpose.
11.1.3 Value-added taxes for bricks, tiles, sand, stones, fuel and other local materials and goods necessary for the Project purchased in Georgia. Value added tax paid on goods/services purchased in Georgia for the project implementation shall be deemed or refunded in accordance with the procedure established by the legislation of Georgia.	Comment by ILINA: accepted
11.2 Other taxes and fees under exemption as per local regulations of Georgia. During project implementation, the Chinese project general contractor shall apply to the Georgian side for exemption of relevant taxes and fees according to local laws and regulations.
11.3 Chinese project management company shall submit a list of equipment, materials, construction machinery and living supplies one month prior to commencing the Project for the Georgian side to handle tax exemption formalities. The Georgian side through relevant authorities shall approve the tax exemption requests within one month upon receipt of the above list. Chinese side shall submit an updated list to the Georgian side promptly in case of any adjustment and supplement.
11.4 The Georgian side is responsible for assisting the Chinese project management company and the project general contractor for completing relevant tax exemption formalities.

Article 12 Equipment, Materials, Construction Machinery and Living Supplies
12.1 The Chinese project general contractor shall at its own cost be responsible for purchase, transportation (land and sea) and insurance of project equipment, materials, machinery, life necessities, medicines and PPEs to Georgia.   
12.1.1 The Chinese project general contracting company shall undertake the customs clearance, goods picking up, storage and transportation to the project site after the materials' arrival, with all cost assumed by the Chinese side, and the Georgian side shall actively cooperate.
12.1.2 The Chinese project general contractor shall submit the list of goods and transportation plan to the Georgian side at least 1 month prior to the shipment of the same. After the arrival of the goods in Georgia, the Georgian side shall designate staff to assist Chinese side for customs clearance and goods pickup procedures to ensure the goods are transported to the project site in a timely manner.
12.1.3 Information of the contact to take delivery of the Georgian side is as follows:
[bookmark: _Hlk536138727]Contact to take delivery:
Address: Tsereteli ave., 144 Tbilisi 0159 Georgia
Tel: +995577987287; +995577141459
E-mail: lsaria@moh.gov.ge; amamaladze@moh.gov.ge
12.2 The Georgian side shall assist the Chinese project general contractor in purchasing local materials and goods such as bricks, tiles, sand, stones and fuel for the Project.

Article 13 Security
The Georgian side shall assign enough security personnel to protect the life and property for personnel of both sides during working at site and assume all expenses therefrom. The Georgian side shall ensure proper security mechanism for the Chinese construction site. In the event of force majeure or other circumstances endangering the personnel of both sides in Georgia, the Georgian side shall provide necessary safeguard until the personnel of both sides retreat to the safe area.

Article 14 Price and Settlement of Agreement
14.1 The provisional sum to complete all work by the Chinese side as stipulated in Article 2.2 hereof is tentatively set at RMB 94.11 million, and the final price shall be determined in the supplementary documents of the agreement between both sides after the Chinese side completes the detailed design and selects the project general contractor.
14.2 The price of the Project stipulated in Article 14.1 shall be paid as per provisions in Economic and Technological Cooperation Agreements signed by and between the Chinese and Georgian governments on December 19, 2011, December 18, 2014 and June 3, 2016 (account number 2012/1, 2015/1 and 2016/1). The Chinese management company shall render bills in installments, each in quadruplicate and such price shall be credited to proper account through the China Development Bank and the Bank of Georgia.
14.3 The payment amount, progress and method are as follows:
14.3.1 Within 30 days after signing of this Agreement, half of the provisional amount equaling to RMB 47.06 million shall be paid in full. Among which, RMB 4.59 million shall be credited to account No. 2012/1 under the Agreement on Economic and Technical Cooperation between the Government of Georgia and the Government of the People’s Republic of China signed on 19th, December 2011; RMB 30.00 million shall be credited to account No. 2015/1 under the Agreement on Economic and Technical Cooperation between the Government of Georgia and the Government of the People’s Republic of China signed on 18th, December 2014 and remaining RMB 12.47 million shall be credited to account No. 2016/1 under the Agreement of Economic and Technical Cooperation between the Government of Georgia and the Government of the People’s Republic of China signed on 3rd June 2016.
14.3.2 The remaining sum shall be specified by supplementary implementation minutes after confirmation of the project general contractor, and a one-time bill in quadruplicate shall be provided by the Chinese management company to be credited to designated account through the China Development Bank and the Bank of Georgia.
14.4 Change of agreement price
After signing of this Agreement, agreement price shall be adjusted based on agreement by both sides in any of the following circumstances:
14.4.1 project cost increase for changes as stipulated in Article 15 of this Agreement;
14.4.2 Economic loss due to suspension of this Agreement as stipulated in Article 15 hereof;
14.4.3 Change of work amount requested by Georgian side and as stipulated by Article 2.

Article 15 Change, Suspension and Termination of Agreement
15.1 Change to agreement
15.1.1 In case of following events, the conditions of this Agreement can be changed upon agreement by both sides with details otherwise stipulated in a supplementary document of the agreement signed between both sides:
(1) Force majeure (referring to unforeseeable, insurmountable and inevitable circumstances, primarily including flood, typhoon, hurricane, earthquake, volcanic eruption and other natural disasters; fortuitous accidents; civil war, riot, civil commotion and other emergencies in Georgia) affect the implementation of the Project and the performance of this Agreement.
(2) Political and diplomatic factors (referring to the circumstance that political and diplomatic change affects the project implementation, primarily including wars between nations and nuclear war; change of diplomatic relations between China and Georgia; confiscation and expropriation of legal documents of Georgia; change of laws and regulations relating to the implementation of the Project or adjustment of policies, the same below) affect the implementation of the Project and the performance of this Agreement.
(3) Both sides agree to change the Exchange Letters on Project Approval, project construction site and main construction contents as stipulated herein.
(4) Other changes on Agreement performance as agreed by both sides.
15.1.2 Supplement document to Agreement shall be signed by both in case of changes of project time and price by causes stipulated in Article 10.3 of this agreement.
15.2 Suspension of agreement
15.2.1 In any of the following circumstances, the performance of this Agreement can be suspended upon negotiation by both sides:
(1) This Agreement shall not be performed due to force majeure events.
(2) The performance of this Agreement is suspended due to political and diplomatic factors.
(3) The performance of this Agreement is suspended due to material breach by either side hereto.
(4) The performance of this Agreement by both sides is suspended due to other circumstances.
15.2.2 After this Agreement is suspended, both sides shall be obliged to assure the quality of the completed part of the Project or prevent further loss; after the performance conditions are ready, this Agreement shall be performed continuously upon mutual negotiation and agreement. For the adjustment of contract price and implementation period caused thereby, both sides shall otherwise sign a supplementary agreement upon mutual negotiation and agreement.
15.3 Termination of agreement
15.3.1 In any of the following circumstances, this Agreement can be terminated upon negotiation by both sides:
(1) This Agreement cannot be performed continuously or the purpose of agreement turns out to be unachievable due to force majeure events.
(2) This Agreement cannot be performed continuously or the purpose of agreement turns out to be unachievable due to political and diplomatic factors.
(3) This Agreement cannot be performed continuously or the purpose of agreement turns out to be unachievable due to the material breach by either side hereto.
(4) The purpose of agreement turns out to be unachievable due to other circumstances.
15.3.2 After termination of this Agreement, the unperformed obligations shall be terminated and the performed ones shall be remedied by mutual agreements. The project price in Article 14 hereunder shall be cleared.

Article 16 Acceptance, Handover and Quality Warranty
16.1 Acceptance of concealed work
During construction, the Chinese project management company shall notify the representative of Georgian side to inspect and accept the concealed work on site at the agreed time, and sign the acceptance records. If the representative of the Georgian side fails to do so, in order not to affect the project progress, the Chinese side shall deem the Georgian side to have accepted the Project and continue construction.
16.2 Completion acceptance
 Within one month after the project completion, an acceptance team formed by the Chinese management company and Georgian side shall conduct assessment of the completed constructions per project requirements and its acceptance. In the inspection and acceptance, in case construction fails to meet the design requirements, the Chinese project general contractor shall, at its own expenses, take necessary remedial measures to meet such requirements.
If the Project fails to be accepted within 1 month after completion due to the Georgian side's reason, the Chinese side shall consider the Project accepted by the Georgian side.
16.3 Within 30 days after acceptance, both sides shall sign a handover certificate for formal handover of the Project to the Georgian side.
If the handover certificate fails to be signed within 3 months after the completion due to the Georgian side's cause, the Chinese side shall formally notify and hand over the Project to the Georgian side.
16.4 Maintenance Instructions
The Chinese side shall prepare complete and correct project maintenance instructions (Chinese and English versions), which shall be included in the scope of completion acceptance by both sides.
16.5 Warranty period
Within 2 years from the date of acceptance of the Project, the Chinese side shall appoint a residing quality warranty team on site to ensure the Project quality. In case of any quality problem within the warranty period, the quality warranty team shall timely arrive at the site and provide supporting resources such as labors and materials for rework or overhaul at the cost of the Chinese side.

Article 17 Intellectual Property
The intellectual property rights of design drawings, instruction manuals and other documents under this Agreement belong to both the Chinese and Georgia sides and shall only be used for the Project. Without consent from one side of this Agreement, the other side shall not transfer such intellectual property right.

Article 18 Foreign Aid Signs
18.1 After the negotiation by and between both sides, the foreign aid badges and signs shall be used and set up during the implementation and after the handover of the Project. The specific use and setup are as follows:
(1) Place at the eye-catching location of the temporary facilities and construction site.
(2) The working uniforms and safety helmets for the main management personnel, the on-site team of the management company, the Chinese and locally employees.
(3) The primary locations of the large-scale construction machinery and means of transportation of the project department. 
(4) Signboards, display boards, banners, brochures and flags at the ceremony of important events, such as commencement, completion, handover, visit of senior officials of Georgia.
(5) Eye-catching locations at the main buildings or in the project area.
(6) Cover page of project related documents.
18.2 The Chinese project implementation company shall be specifically responsible for making and installation of the foreign aid signs.

Article 19 Follow-up Operation and Maintenance (O&M) of the Project
The Project shall be wholly handed to the Georgian side after completion, for the Ministry of Internally Displaced Persons from the Occupied Territories, Labour, Health and Social Affairs of Georgia to provide the Project with its operation and management teams. 
Article 20 Liability for Breach
20.1 Chinese sides liabilities for breach
(1) In case of breach of responsibilities and obligations stipulated herein by the Chinese side, any economic loss caused thereby shall be borne by the Chinese side.
(2) Both sides shall complete all work of the Project as per progress stipulated herein timely. If the Project is delayed due to the Chinese side's reason, any project expenses increased thereby shall be borne by the Chinese side.
20.2 Georgian sides liabilities for breach
(1) In case of breach of responsibilities and obligations stipulated herein by the Georgian side, any economic loss caused thereby shall be borne by the Georgian side.
(2) If the work of Chinese side is delayed for reasons on Georgian side, resulting in extension of time and economic damage, the construction time shall be extended correspondingly, and the increased cost shall be borne by the Georgian side.
(3) No liability shall be borne by the Chinese side in case where design error, quality issue or economic loss are result of incorrect basic data submitted by the Georgian side.

Article 21 Resolution of Disputes
21.1 Matters not covered herein shall be settled through friendly negotiations between both sides. Any modification or supplement to this Agreement by any side shall be confirmed by the other side and a supplementary document of the agreement shall be signed separately.
21.2 During the implementation of this Agreement, any dispute on the implementation of the terms herein shall be settled by both sides through negotiation in a spirit of friendship and mutual understanding. For important matters not covered and to be recorded, both sides shall sign a supplementary document of the agreement upon negotiation.

Article 22 Attachment to the Contract
The attachments hereto include:
1.Attachment I. Design description of the China-aided Mental Health Hospital Project in Georgia
2.Attachment II. Land Permit for Construction.  
3.Attachment III. Division of Work of Both Sides
4.Attachment IV. Basic Data for design of the China-aided Mental Health Hospital Project of Georgia 
5. Attached Drawings (design plan)

Article 23 Effectiveness and Termination of Agreement
This Agreement shall enter into force upon signature by authorized representatives of both sides, and remain in force until both sides complete their respective obligations as stipulated herein.
Article 24 Matters Not Covered
24.1 All official documents provided by the Chinese side to the Georgian side shall be prepared in both Chinese and English. All data and official documents provided by the Georgian side to the Chinese side shall be prepared in English and Georgian. (to be confirmed)
24.2 This Agreement is entered on MM/DD/YYYY, and made in duplicate, one for each side. Each copy is prepared in Chinese, English and Georgian with the same legal effect .





	Representative of the Chinese side

	Representative of the Georgian side

	The People’s Republic of China
	Georgia

	Agency for International Economic Cooperation of the Ministry of Commerce
	Ministry of Internally Displaced Persons from the Occupied Territories, Labour, Health and Social Affairs of Georgia
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