Information and Data Systems 
Georgia HCV Elimination Program
Minister’s Update – January 2018

Source of Report:  Information is collected based on regular communication (at least weekly) with CDC IT/Data Expert, Leslyn McNabb, and IT/Data Team in Georgia 

Reported by: Leslyn McNabb, CDC

Activities completed in January:
· In late December, 2017 standard process/workflows and testing algorithms were agreed upon for each confirmatory testing method (CoreAg, PCR quantitative/qualitative).  During January, 2018 the plan for how this would be implemented across the Screening database (dB) and Elimination-C was decided upon.  NCDC IT team will modify the Screening dB and write a web service to exchange data between the two systems for updating information in real-time.  This is currently, awaiting final approval from MoLHSA.  Modifications of the systems will begin in February, 2018 once approved by MoLHSA.
· CDC and NCDC have begun the process of cleaning data.  NCDC IT has prepared a SQL dB of Elimination-C, STOP-C, E-health, and the Screening dB from the start of the program in April, 2015 through current date. NCDC  IT and CDC will independently  perform data cleaning work for  the SQL  databases and match the results of data quality analysis  
· Began soliciting requirements from stakeholders for potential analytical reports.
· Prepared methodology for how analytical reports will be created in IT system.
· Began connecting the reporting dashboard to the analytical database.

Activities in progress and that will continue over the coming 30 days:

· Stakeholders’ requirements for decentralization of HCV treatment and care services, especially in primary care and harm reduction settings  will continue to be gathered.
· A Data Dictionary, containing elements from STOP-C, Elimination-C, E Health reporting module and Screening database will continue to be updated and revised to accommodate changes listed above.
· Data cleaning activities will continue jointly between NCDC and CDC.  This will be a large effort by CDC and NCDC IT over the next 30 days.
· The reporting dashboard should be up and functional within the next 30 days.
· [bookmark: _GoBack]Establish a long-term planning/proposal for improving and maintaining IT systems of HCV Elimination Program for  2018 - 2020
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