Minutes of Meeting on the Feasibility Study of the
Mental Health Hospital Project in Georgia

Signing at: Tbilisi
On the date of: April 1%, 2016
In accordance with the Letter of Exchange between the Government
of the People's Republic of China and the Government of Georgia on
August 14" and September 18", 2015, the Chinese Government agrees to
carry out the feasibility study for the Mental Health Hospital Project in
Georgia (hereinafter referred to as “the Project”). China Hunan
Provincial Architectural Design Institute (hereinafter referred to as
“the Chinese Side”), entrusted by the Ministry of Commerce of the PRC,
dispatches an expert team to carry out the feasibility study on the Project
from March 12" to April 2™, 2016. The Chinese Side has held
consultations with the Ministry of Labour, Health and Social Affairs of
Georgia thoroughly and friendly. The Economic and Commercial
Counselor’s Office of the Chinese Embassy in Georgia, on behalf of the
Ministry of Commerce of the PRC, concluded this Minutes of Meeting
with the Ministry of Labour, Health and Social Affairs of Georgia based
on the agreed technical issues reached by both the Chinese expert team
and relevant departments of the Georgian Government, the articles of

which are as follows:

1. The Chinese Side, based on a careful and comprehensive hearing
of the construction plan, detailed requirements and suggestions for the
Project put forward by the Georgian Side, made several on-the-spot
investigations to the proposed construction site, and got a general

understanding to the proposed construction site concerning the landform,
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topography, construction environment around, local municipal facilities,
traffic conditions and other complementary conditions.

2. The Chinese Side shall, on the basis of a complete understanding
to the construction purposes of the Georgian Side, analyze the collected
technical information comprehensively, make an overall analysis and
authentication to the necessity of the project, technical feasibility,
economic rationality and impacts to the environment, draw a conclusion
to the feasibility study, and shall make a credible report to the concerned
department of the Chinese Government about the requirements of the
Georgian Side and the conclusion of the feasibility study when it returns
to China.

3. Both sides confirm that: the proposed construction sites of the
project locate at Telavi (east of Georgia) and Senaki (west of Georgia);

The main construction contents include: the out-patient department;
the in-patient department; the crisis intervention department; the
psycho-social rehabilitation department; offices and auxiliary rooms; the
total building area is about 4,460 m>.

The Chinese Side will propose the detailed construction contents and
technical indexes (as shown in Appendix II) based on the Property Line
Map of the Project provided by the Georgian Side and the final land use
area map confirmed by both sides.

4. The Georgian Side has provided some of the basic design
information to the Chinese Side (as shown in Appendix III). The Georgian
Side guarantees to provide the rest part of design information that is
unavailable at present (as shown in Appendix IV) to the Chinese Side
within 30 days after the signing the Minutes of Meeting.

5. In the event that the Government of China and the Government of

Georgia agree to initiate the project, the main work divisions between
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both sides during the design stage are as the following:

5.1 Obligations of the Chinese Side

5.1.1 The Chinese Side shall undertake the design task of the project
after the Letter of Exchange on the Initiative of the Project is signed by
the Government of China and the Government of Georgia.

5.1.2 The design will adopt the prevailing technical standards and
codes for design and construction of China, while taking the compulsory
standards and codes for design in Georgia and local accustomed practices
into consideration.

5.1.3 The Chinese Side shall listen to the comments and suggestions
put forward by the Georgian Side during the concept design stage, and
both sides shall reach an agreement to confirm the scheme of the project.

5.1.4 To be responsible for the geological survey and detailed soil
test.

5.1.5 To carry out the plan and design task of all auxiliary projects
and affiliated devices within the land use area of the project.

5.1.6 The Chinese Side will mail the preliminary design drawings to
the Georgian Side, while the Georgian Side will deliver the preliminary
design drawings made by the Chinese Side to different government
departments for examination and approval.

5.1.7 All expenses needed by the Chinese Side to fulfill the above
mentioned work will be paid under the grant provided by the Chinese
Government to the Georgian Government.

5.2 Obligations of the Georgian Side

5.2.1 To provide the basic design information to the Chinese Side,
and be responsible for the accuracy and reliability of the design
information.

5.2.2 To provide land use permit of the construction site as selected

by both sides. ] ‘
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5.2.3 To exam the preliminary design made by the Chinese Side, and
provide approval document in written to the Chinese Side.

5.2.4 To undertake all necessary measures for the Environment
Impact Assessment of the Project in coordination with relevant
institutions.

5.2.5 All the expenses in relation to the fulfillment of the obligations
as stipulated above shall be borne by the Georgian Side.

6. In the event that the Government of China and the Government of
Georgia agree to initiate the project, the main work divisions between
both sides during the construction stage are as the following:

6.1 Obligations of the Chinese Side

6.1.1 To provide machines, devices and materials that are needed for
the construction of the project; dispatch a needed number of technical
engineering personnel to Georgia to carry out the construction, install and
adjust all devices.

6.1.2 To be responsible for the preparation work of the construction
task, quality inspection, progress control, and workplace safety of the
Project.

6.1.3 To provide the necessary auxiliary facilities and devices.

6.1.4 All expenses needed by the Chinese Side to fulfill the above
mentioned work will be paid under the grant provided by the Chinese
Government to the Georgian Government.

6.2 Obligations of the Georgian Side

6.2.1 To be responsible for the removing and demolishing of all
above-ground and underground obstacles within the property line,
including houses, plants, public utility pipes and wires, etc..

6.2.2 To be responsible for the construction of all municipal projects
(roads, water supply, drainage, power supply, television, and tele-

communication) outside the property line. To lead access road, water



supply, drainage, power supply, television and communication network to
the designated positions agreed by both sides.

6.2.3 To assist in formalities of entry, exit, living and working permit
of the Chinese engineering personnel.

6.2.4 Tax exemption and customs privileges to be enjoyed by the
construction project will be defined separately in the Letter of Exchange
between the two governments.

6.2.5 To offer assistance to Chinese Side in settling formalities of
customs clearance and delivery of goods of machines and materials used
for the Project, and the household consumption products for the technical
personnel dispatched for the Project.

6.2.6 To designate a soil-taken place that can provide back-fill soil
for this Project free of charge, and provide a piece of land for temporary
use of the construction unit during the construction stage free of charge.

6.2.7 To be responsible for the security guard of the residential area
and the construction site of the Chinese Side.

6.2.8 To be responsible for the outdoor landscaping within the
property line.

6.2.9 To be responsible for the planning and construction outside the
property line around the site.

6.2.10 All the expenses in relation to the fulfillment of its obligations
as stipulated above shall be borne by the Georgian Side.

7. Both sides agree that a permanent sign of Aided Project of the
Chinese Government shall be arranged at a proper place of the Project;
the detailed position and its form shall be discussed by both sides in
another occasion. The Chinese Side will make a complete publicity plan
for this Project, while the Georgian Side will offer support and assistance

to the Chinese Side actively on the publicity work of this Project during
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the construction stage and the operation stage.

8. The Georgian Side is kindly reminded by the Chinese Side to take
into consideration of the operation, maintenance and management of the
Project after completion. The Georgian Side expresses that it will
organize a professional team as soon as possible to take the following
operation and management tasks by itself.

9. The following appendixes are inseparable compositions of the
Minutes of Meeting;:

Appendix One: the Map of Property Line of the Project provided by
the Georgian Side.

Appendix Two: the Construction Contents and Technical Indexes of
the Project.

Appendix Three: Basic Design Information provided by the
Georgian Side.

Appendix Four: Basic Design Information still to be Provided.

Appendix Five: Letter of Exchange on the Feasibility Study of the
Mental Health Hospital Project in Georgia signed by both governments
on the date of August 14" and September 18", 2015.

Executed in duplicate in Thilisi, Georgia, on April 1%, 2016, in the
English, Chinese and Georgian languages, each side keeps one copy, all
texts being equally authentic. In case of divergence, English text shall

prevail.

Two Sides of the Minutes of Meeting

The Chinese Side: the Economic and Commercial Counselor’s Office of
the Chinese Embassy in Georgia

Person in Charge: Mr. Liu Bo



Legal Address: 12A Kipshidze Street, Tbilisi, 0162, Georgia
Telephone: 00995-32-2251850
Fax: 00995-32-2251186

E-mail: ge@mofcom.gov.cn

The Georgian Side: the Ministry of Labour, Health and Social Affairs of
Georgia

Authorized Legal Representative: Mr. Valeri Kvaratskhelia

Legal Address: 144, Ak. Tsereteli ave. Thilisi, Georgia

Telephone: 00995-32-2510011

Fax: 00995-32-2510030

E-mail: info@moh.gov.ge

Representative of the Representative of the

Georgian Side Chinese Side
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Mr. Valeri Kvaratskhelia
From the Ministry of Labour, Health

Mr. Liu Bo

From the Economic and Commercial

Counselor’s Office of the Chinese

and Social Affairs of Georgia . .
Embassy in Georgia





