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STATEMENT OF WORK 

 

1.1 PROJECT DATA 

 

A. Project Title: 

 R-22 A/C Units Replacement 

B. Project Location: 

The site is located in the Embassy Branch Office in Cartagena   

Address: Torices Carrera 13 B Nº 26 - 78 Edificio Chambacú – 5th Floor  

Cartagena, Colombia  

 

C. Background: 

This project, undertaken by the Facilities Management Office requires the 

replacement, maintenance and repair of the air conditioning units serving the 

Cartagena Embassy Branch Office in the 5th Floor.   

 

 

1.2 PROJECT SCOPE 

 

A. Contractor is solely responsible for providing complete construction and 

engineering services, contract coordination and supervision, and delivery of parts 

and systems including but not limited to the management, professional design 

services, and construction necessary to meet the requirements of this contract 

within the established schedules.  

 

OBO requires limited design services and construction phase services for the 

removal and replacement of five (5) A/C water-cooled units systems, one (1) direct 

expansion A/C unit,  and the complete maintenance and repair of three (3) 18,000 

BTU water-cooled A/C units located in the Branch Office space in Cartagena, 

Colombia. The intent is to implement simple direct replacements of the air-

condition systems with “like kind” equipment. An equipment list has been attached 

as Exhibit 1. The chosen equipment is still using R-22 refrigerant. The Department 

of State is proactively replacing R-22 equipment because of its Global Warming 

Potential (GWP) and Ozone Depletion Potential (OPD). The existing equipment 

(indoor and outdoor units) shall be replaced with new equipment utilizing more 

environmentally friendly refrigerants. 

 

B. Limit of Construction: 

1. The Contractor must coordinate through the Contracting Officer 

Representative (COR) and the Building’s administration regarding schedules, 

work procedures, access, connectivity and any other issues that may arise 

during the design, installation, repair and replacement work.  

All systems must be designed and built to operate with the existing equipment 

in the office space. The Contractor must guarantee that other existing 

equipment, systems and facilities will not be affected in their operation. 

Contractor must verify existing site conditions. Damage caused by the 

Contractor to architectural and interior finishes will be the returned to original 

condition at the cost of the Contractor. 

 

 

 



C. The Contractor shall plan this project in accordance with the following 

requirements: 

1. Security procedures described in this document. 

2. Specifications and design documents. 

 

D. Permits and Licenses: 

1. As required by local codes. 

 

2. Refrigerant Handling. Handling and charging of refrigerants for use in air 

conditioning systems shall comply with U.S. and Colombia laws and regulations. 

Unless otherwise directed, all R-22 from to-be-removed equipment shall be 

properly reclaimed and properly disposed in compliance with local regulations.  

Disposal certificates must be handed out by the contractor to the COR.  

 

3. It is the contractor’s responsibility to remove and dispose of all removed 

equipment/accessories and unused materials complying with local regulations.  

  

 E.  USG Work / Coordination: 

1.  The Contractor shall coordinate with the COR the designs, schedules, 

specifications and work in order to minimize the impact to the end-users. If it is 

necessary to affect the operation in any space of the building, every effort must be 

done to assure that the activities will be done as fast as possible. In all cases, there 

must be a previous coordination of all the activities with the Embassy 

representatives.  

 

F. Start-up and commissioning of any new mechanical is part of the work. All 

mechanical and electrical functions at the mechanical equipment and at the 

thermostat will be verified in all modes, which shall include, but are not limited to 

heating, cooling, and free-cooling/economized modes (as applicable). 

 

1.3 GENERAL PROJECT REQUIREMENTS 

  

A. General Requirements. 

 

These specifications provide details of the main activities to be performed and the 

type of materials, finishes, and work procedures for various tasks.   

 

Applicable Codes: 

a. Construction of this project must be performed in compliance with all 

applicable international, national and local codes.  

b. All parts, systems and equipment proposed shall meet all applicable 

codes.  

c. See Construction specifications for detailed information. 

 

 

 

 

 

 

 

 



THE FOLLOWING SPECIFICATIONS APPLY TO ANY WORK 

 

Safety, Health and Environment 

 

The contractor will accept all legal dispositions currently in force concerning 

safety for staff and workers, as well as for the public who directly or indirectly 

may be affected by the work. The contractor will follow the most stringent standard 

between the Safety and Health Requirements Manual established by the US Army 

Corps of Engineers: 

    

http://www.publications.usace.army.mil/Portals/76/Publications/EngineerManual

s/EM_385-1-1.pdf 

 

or, the Colombian laws on industrial safety as established by the Ministry of Labor. 

 

 

Safety requirements described in Attachment to be strictly followed. 

 

General cleaning: 

 

 The contractor will take left over materials to an authorized dumpsite not 

affecting Embassy or third party interests. No claims will be accepted for 

transportation. 

 

 Once the work is completed, or part of the work is finished, the contractor will 

proceed to remove all materials left over, all debris and other residual materials 

and will execute a thorough general cleaning of all inner and outer areas, or in 

those areas indicated by the contracting party. 

 

 The Contractor will also undertake repairs to eliminate scratches and damages 

observed by both, the contractor and the contracting party, so that the 

construction site may be handed over to the Embassy in perfect condition. 

These repairs will not entail any additional cost to the contracting party and 

therefore will not constitute an additional cost to the contract. 

 

 Once every element built has being thoroughly cleaned by the contractor, a 

general sweep will take place to remove every small residue possible left over 

by the final repairs. 

 

B. Project Budget. 

1. The Contractor shall determine the price of materials, labor and equipment for 

the work anticipated for all aspects of the construction project. 

2. Construction budget estimates shall be expressed in terms of prevailing Bogota 

labor and material rates in Colombian pesos. 

 

C. Drawing Format  & Communications  

1. CAD – Licensed AutoCAD 

2. All drawings, specifications, cost estimates, and other portions of submittals 

shall be prepared in English. 

 

http://www.publications.usace.army.mil/Portals/76/Publications/EngineerManuals/EM_385-1-1.pdf
http://www.publications.usace.army.mil/Portals/76/Publications/EngineerManuals/EM_385-1-1.pdf


 

D. Meetings  

1. The Contractor shall prepare a detailed written record of all conferences and 

meetings with the COR related to the Project. 

2. Confirmation of telephone conversations in which decisions affecting the 

project are made shall also be prepared in writing. 

3. Two (2) copies of these records shall be submitted to the COR within five 

calendar (5) days of the event. 

4. The written format established by the Contractor for these records shall be 

subject to the approval of the COR. 

 

E. Design  

1. Match existing materials and design where applicable.  

2. The Contractor shall follow all specifications and drawings from the 

government design.  

3. No changes can be performed to the design documents unless explicitly 

authorized in writing by the COR. A record of any changes must be maintained 

and submitted with the final documentation.  

 

 F.  Project schedule 

This project must be completed in 90 calendar days from the notice to proceed 

given by the Contracting Officer.  

 

 

1.4 PHASES AND SPECIFIC REQUIREMENTS 

 

1.4.1 ORIENTATION SITE VISIT AND REPORT:  

 

The contractor shall visit the building and office space with all necessary trades to survey 

the equipment to be replaced and maintained. The contractor shall develop its proposal 

outlining equipment lists, a detailed list of materials, air conditioning equipment selections, 

all-encompassing construction services cost estimates. 

 

The contractor shall: 

 

1.4.1.1 Visit the office space will take place during August 27, 28 and 29, 2018 to survey 

all of the equipment included in the proposed attached (Exhibit 1) list and any other R-22 

A/C systems that may be determined during the visit to be added to the construction 

services scope. The Exhibit 1 list consists of nine units. The contractor shall allocate time 

to inspect up to 18 units, which leaves room for others to be discovered and included in the 

current scope. 

 

1.4.1.2 Conduct site surveys to gather information on the existing indoor and outdoor air 

conditioning units, associated ventilation/outdoor air fans, refrigerant piping, associated 

ductwork, refrigerant piping and ductwork insulation, condensate, pumps/drain systems, 

secondary drain pans, vibration isolation, equipment, housekeeping/concrete pads, 

associated thermostats/controls, and electrical infrastructure serving each unit. 

 

1.4.1.3 The contractor shall evaluate lay-down space requirements and the needs for 

temporary construction facilities, such as shops, storage space, and field office(s). The 

COR will dictate available resources at post during the orientation site visit. 



 

1.4.1.4 The contractor shall gather all necessary information while onsite to develop a 

detailed proposal containing items, such as site observations, equipment lists, equipment 

selections, a detailed list of materials, and detailed all-encompassing construction cost. 

Transportation and lifting equipment, where and if required, shall be included in the 

proposal.  

 

1.4.1.5 For all air conditioning systems to be replaced, provide a narrative description of 

the work required and all equipment, materials, and accessories that will be furnished. All-

encompassing construction services costs shall be provided. 

 

A. The contractor shall make clear what materials are to be reused/remain vs. new. 

For example, electrical conductors and refrigerant lines could be reused if determined 

adequate (engineering calculations must be included) to support the new systems. 

However, if conductors and overcurrent protection are not adequately sized for the new 

equipment, these items must be replaced by the contractor with adequate components that 

meet OBO construction standards. 

 

B. It is expected that the air conditioning equipment will be replaced in like kind 

with similar equipment; however, situations may exist where the contractor recommends 

an option other than a direct replacement. Where various options exist for new 

equipment/systems, the contractor shall clearly describe the options and provide associated 

costs with each. 

 

1.4.2 CONSTRUCTION SERVICES  

 

1.4.2.1 Construction Services: 

 

A. After project award by the Contracting Office, the Contractor shall provide 

shop drawings and equipment submittals as called for in the specifications. No equipment 

shall be ordered prior to receipt of the COR approval. The Embassy shall have two (2) 

weeks to review and comment on submissions. The contractor shall have two (2) weeks 

to respond to all Embassy comments and provide updated submissions. 

 

B. The Contractor shall be responsible for all required materials, equipment and 

personnel to manage, administer, and supervise the project. Contractor and affiliated 

subcontractors are subject to approval by the RSO prior to accessing the project site. The 

contractor shall follow any safety and security requirement at all times. The Contractor 

shall coordinate the requirements with the COR. 

 

C. All materials and equipment incorporated into the project shall be brand new. 

All new air conditioning units shall be from the same manufacturer. The Contractor shall 

transport and safeguard all materials and equipment required for construction. 

 

D. The Site Construction Services shall be planned and performed during Post’s 

normal business hours, unless otherwise instructed by the PD/COR. 

 

E. The Contractor shall at all times keep the work area free from accumulation of 

waste materials. Upon completing construction, the Contractor shall remove all temporary 

facilities and leave the project site in a clean and orderly condition acceptable to Post. 



Repair of damage caused as a result of this project will be the responsibility of the 

Contractor. 

 

F. The Contractor shall maintain continuous usage of existing systems during 

construction. Hammer drilling and removal and installation of major equipment should be 

performed during the Post off-days and/or during non-business hours and on the 

weekends, unless otherwise instructed by the PD/COR. 

 

G. If necessary, the Contractor shall be responsible for connection of temporary 

utilities to existing utilities including water and power. All temporary connections shall 

be coordinated with the Post GSO. 

 

H. Progress Reports: The Contractor shall prepare weekly progress reports of the 

Work. Reports shall be submitted to the PD/COR. The report shall include a brief 

description of the work performed during the reporting period; photographs when 

possible; status of critical milestones; anticipated scheduling of important tests or 

inspections; test reports from third parties, if applicable; anticipated changes to the project 

schedule; and anticipated work to be completed in the following weeks.  

 

Progress Reports shall be e-mailed to the PD/COR. At the Government’s discretion, the 

Contractor shall meet with the PD/COR to discuss the report. 

 

 Example outline of the Progress Reports is as follows: 

1. Description of work performed to-date 

2. Problems Encountered 

3. Unresolved Issues 

4. Anticipated Risks to the Embassy or its Mission and risk mitigation strategies 

5. Updated Milestones for the Project 

6. Anticipated Milestone Start Dates 

7. Anticipated Milestone Completion Dates 

8. Details of Critical Procurements and Deliveries 

9. Anticipated Travel of Project Personnel 

10. Other Pertinent Info Not Described Above 

 

 

1.5 SECURITY REQUIREMENTS:  

 

1.  All documents, drawings, submittals and any information related to the project 

is sensitive but unclassified, SBU, and must be released, saved, transmitted 

and filed accordingly.  

2.   Before initiating the work, for control purposes, a list with the names of all 

workers and staff will be provided to the Embassy, indicating worker's full 

names and ID card numbers. The list will contain full names (names and 

surnames), ID number and place of issuance, telephone number and address. 

The American Embassy reserves the right to admit or deny the entrance to 

workers. 

    

1.6 ROLE OF GOVERNMENT IN PROJECT CONSTRUCTION 

 

A. Project Design  

  Provide clarification on the scope and intent of design documents.   



B. Project Execution  

The COR will be the liaison between the contractor and the Embassy and any 

inquiry, problem, task or activity must be coordinated in advance. 

 

1.7 CONSTRUCTION DOCUMENTATION  

Submittal Requirements: The requirements within this SOW serve as direction to the 

Contractor in the development and delivery of a complete set of construction submittals.  

Construction Sequencing and Execution Plan: Shall be submitted to the COR for 

approval.  

 
1.8  DELIERABLES 

 

Deliverables to Accompany Completion of Construction:  

 

The Contractor shall provide electronic copies via two (2) CDs/DVDs and also provide two (2) 

hard copies of all of the following to both the Post and to the PD/COR: 

 

1. Manufacturer’s Spare Parts List. The Contractor shall provide a list containing 

manufacturers’ part numbers, addresses, and telephone numbers for future repair and 

maintenance. 

 

2. Operation and Maintenance (O & M) Manuals in 3-ring binder. Provide minimum one 

copy. 

 

3. Manufacturers’ Equipment Warranties and Identification of Warranty Items 

 

4. One-year workmanship guarantee in writing covering all equipment, materials and 

labor in the event any workmanship or equipment items are found defective. 

 

5. Start-up , Test, Adjust, and Balance (TAB) report, and Testing Reports. Commissioning 

Services: All service systems shall be tested and commissioned per the specifications. The 

Contractor shall be responsible for construction inspections and tests. 

 

6. The contractor shall provide test, adjust, and balance (TAB) services for all new 

equipment. All branch ductwork and diffusers associated with replaced systems shall be 

balanced.. 

 

7. The Contractor shall provide a minimum of eight (8) hours of familiarization, operations 

and basic maintenance training on the system to designated Post staff. Coordinate training 

periods with both the PD/COR and Post GSO in writing at least ten (10) work days in 

advance. 

 

Submittal for materials  

All materials required for the execution of the project shall be submitted for 

approval to the COR. 

 



E. Project Budget Cost Estimate 

The Contractor shall prepare and organize all cost estimates in Colombian pesos.  

The Contractor shall identify prices for materials, labor and equipment which are available 

locally and that may be used for the work.  

 

The contractor shall present the quote by individual unit – Use attachment 2 – Quant 

Chart – as guidance. The USGovernement reserves the right to de-scope based on 

funding availability without voiding the proposal.  

Overhead, profit and contingency assumptions shall be separately identified.  Any costs for 

taxes, duties etc. that may be applied to this project by the local government shall be 

separately identified.   

General conditions for construction shall be shown in detail denoting the cost elements for 

direct costs for material, labor, equipment and other costs such as mobilization, permits, 

bonds, main office expense, shipping, etc.  

 

2.0 CONTRACT ADMINISTRATION 

Contracting Officer's Representative (COR): All reports, drawings, discs, cost estimates, 

etc., shall be submitted to the Facility Manager. 

Technical Representative: The FAC Project Engineer is designated as the Technical 

Representative for technical advice, substantive guidance, inspection and such other 

purposes as deemed necessary under the contract.  

COR and COTR may be reached at American Embassy - Bogota. Cra. 45 No. 24B – 27. 

Facilities Management Office.  Tel 2753871 / 2752577 / 2752681. 

 

 

1.9 ATTACHEMENTS: 

 

1. Equipment List 

 

2.  Quantity Chart  

 

3. Safety, Health and Environment Requirements (English & Spanish versions) 

 

 

 

END STATEMENT OF WORK 

 

 



 

1. Equipment List 

 
 

UNITS TO BE REPLACED 

ID  DESCRIPTION  

Unit # 5 1.5 Ton water-cooled / R-22 / 220 Volt  

Unit # 6  1.5 Ton water-cooled / R-22 / 220 Volt  

Unit # 7 1.5 Ton water-cooled / R-22 / 220 Volt  

Unit # 8 1.5 Ton water-cooled / R-22 / 220 Volt  

Unit # 17 3.0 Ton water-cooled / R-22 / 220 Volt  

Unit # 16 18.0 Ton direct-expansion unit - Includes 

Condensing Unit + Air Handler 

  
UNITS TO BE REPAIRED  

ID  DESCRIPTION  

Unit # 2 1.5 Ton water-cooled / R-22 / 220 Volt  

Unit # 3 1.5 Ton water-cooled / R-22 / 220 Volt  

Unit # 4 1.5 Ton water-cooled / R-22 / 220 Volt  

  
UNITS TO BE INSPECTED 

ID  DESCRIPTION  

Unit # 9 5.0 Ton water-cooled / R-22 / 220 Volt  

Unit # 1 10.0 Ton water-cooled / R-22 / 220 Volt  

Unit # 15 10.0 Ton water-cooled / R-22 / 220 Volt  

Unit # 11 2.5 Ton water-cooled / R-22 / 220 Volt  

Unit # 13 2.5 Ton water-cooled / R-22 / 220 Volt  

Unit # 14 2.5 Ton water-cooled / R-22 / 220 Volt  

Unit # 24 2.5 Ton water-cooled / R-22 / 220 Volt  

Unit # 18 3.0 Ton water-cooled / R-22 / 220 Volt  

 
 
 
 
 
 
 
 
 
 
 
 
 

 



2. Quantity Chart

Item  Work description UN QTY $UNIT Total 

cost 

Technical specifications 

1 Preliminaries 

1.1 Engineering study LS 1 

1.2 Demount equipment LS 1 

1.3 Debris removal LS 1 

1.4 Safety Equipment LS 1 

1.5 Mobilization LS 1 

2 New Equipment 

2.1 Water-cooled 1.5 T 

(18,000 BTUs) / 220 V 

Ea 4 Includes mechanical & 

electrical installation. 

Pipping, valves, filters, 

instrumentation, etc.  

2.2 Water-cooled 3.0 T 

(36,000 BTUs) / 220 V 

Ea 1 Includes mechanical & 

electrical installation. 

Pipping, valves, filters, 

instrumentation, etc. 

2.3 18.0 Ton direct-expansion 

unit - Includes Condensing 

Unit + Air Handler 

Ea 1 Includes mechanical & 

electrical installation. 

Pipping, valves, filters, 

instrumentation, etc 

3 Maintenance & Repair 

3.1 1.5 Ton water-cooled / 
R-22 / 220 Volt 

Ea 3 

Subtotal 

Administration 

Unforeseen 

Profit 

VAT 

TOTAL 

Item  Work description 
Maintenance-Assesment-Report 

U.N QTY $ UNIT Total 

cost 

Technical specifications 

4 Additional Units 

4.1 5.0 Ton water-cooled / R-

22 / 220 Volt 

Ea 1 Unit # 9 

4.2 10.0 Ton water-cooled / 
R-22 / 220 Volt 

Ea 2 Unit # 1 & 15 

4.3 2.5 Ton water-cooled / 
R-22 / 220 Volt  

Ea 4 Unit # 11,13,14 & 24 

4.4 3.0 Ton water-cooled / 
R-22 / 220 Volt 

Ea 1 Unit # 18 



4.5 Recommended spare 
parts  

LS 

Subtotal 

Administration 

Unforeseen 

Profit 

VAT 

TOTAL 



3. Safety, Health and Environment Requirements (English & Spanish versions) 

 
 

SAFETY REQUIREMENTS FOR CONTRACTORS 

The purpose of this document is to ensure compliance with current safety regulations as well as 

the health and integrity of personnel, avoiding any damage or injury. The contractor will accept 

all legal dispositions currently in force concerning safety for staff and workers, as well as for the 

public who directly or indirectly may be affected by the work. The contractor will follow the 

more restrictive standard between the Safety and Health Requirements Manual established by the 

US Army Corps of Engineers 

(http://www.publications.usace.army.mil/Portals/76/Publications/EngineerManuals/EM_385-1-

1.pdf) or the Colombian laws on industrial safety as established by the Ministry of Labor as 

follows: 

 

General Safety Requirements 

 The contractor is required to provide copies of payment of local insurances (EPS, ARL) of 
all the employees that will be involved in the project before the work starts. Likewise, the 
contractor is required to provide proof of monthly payment for local insurance during the 
extension of the work. 

 The contractor will conduct daily safety briefings before the work starts. 
 The admission of personnel who have consumed alcohol or who are under the influence of 

stimulants or hallucinogens substances is prohibited.  
 The contractor must accept the safety standards set by the US Embassy. 
 The contractor must place provisional barricades and warning signs in order to keep people 

away from hazards and avoid accidents to third parties.  
 The contractor employees will not use chains, rings, watches and/or bracelets during the 

execution of the work. 
 The contractor personnel will not consume food while working. It should be done in areas 

designated for this purpose. 
 The contractor personnel shall not smoke while working. Smoking is permitted only in 

designated areas. 
  

Personal Protective Equipment (PPE) Requirements 

 Contractor personnel must use personal protective equipment (PPE) required and in 
accordance with the contracted work. 

 The contractor is required to inspect and maintain spare PPE in case of damage or loss of 
the equipment. 

 The PPE used must meet the technical specifications required by local and international 
standards. 

 In those tasks where certified PPE is required, the contractor must provide a valid 
certification. 

 The contractor must provide records of PPE received by all the employees involved in the 
tasks.  

Safety inspections requirements: 

 All tools, equipment and/or machinery that will be used in the execution of the contracted 
work must be inspected by a certifying agency. The contractor must provide records of the 
inspections before starting the project, and monthly if required.   

http://www.publications.usace.army.mil/Portals/76/Publications/EngineerManuals/EM_385-1-1.pdf
http://www.publications.usace.army.mil/Portals/76/Publications/EngineerManuals/EM_385-1-1.pdf


 Safety representatives of the US Embassy may inspect the contractor’s equipment, tools 
and/or machinery at any time and may request to change it if considered necessary. 

Emergency Response Requirements 

 In case of an emergency within the US Embassy facilities and/or during the execution of 
the work, contractor personnel must follow the instructions given by the Embassy 
representative, the brigade or security personnel. 

 The contractor must not obstruct emergency response equipment such as first aid kits, fire 
extinguishers, fire cabinets, defibrillators, spill kits, stretchers or safety signs. 
 

Ergonomics Requirements 

 The contractor personnel must meet standards related to cargo handling given by local law. 
Men: lifting weights not exceeding 25 kg. For women: lifting weights not exceeding 12.5 
kg. 

 For handling heavier loads than those previously stipulated, the contractor shall provide 
mechanical assistance. 

High Risk Work Requirements 

 The contractor shall submit training certificates for each person who will run the task. 
These certificates must be submitted before starting the work. 

 The contractor shall prepare a work permit for Embassy approval.  
 The contractor must present a certificate of medical aptitude for each person who will 

perform the work. 
 The contractor must present a risk assessment of the task with a minimum of eight working 

days before starting the work. A safety representative of the US Embassy will review the 
document.  

 During the execution of high-risk activities the contractor must always have a second 
person/attendant (safety representative, brigade, certified employee) that may give first aid 
or notice in case of emergency. 
 

Fall Protection Requirements 

All work performed above 1.50 meters is considered work at heights, therefore the contractor 
must strictly comply with Colombian Resolution 1409 - 2012: 
 

 All fall arrest equipment must meet at least the ANSI Z359.1 or European standards. 
 All contractor personnel using fall arrest equipment must follow its instructions and 

warnings. 
 Contractor personnel will not use as an anchor point for work, ladders, piping or pipe 

supports. 
 If an anchor point does not offer the recommended resistance for fall protection (5000 lbs), 

the contractor must provide protective fall arrest equipment with dampers that may 
decrease the impact force. 

 Scissor scaffolds are prohibited. Only use multi directional/modular scaffolding properly 
certified. 

 Use dielectric ladders when working with electricity.  
 It is forbidden to stand on the last two top steps of the ladders.  
 If the contracted work requires working on scaffolds, the contractor must follow the 

guidelines established in the NTP 530, 531, 532, 695 and 696 standards or OSHA 1910 
Subpart F. 



 All personnel performing work at heights must use at least the following personal 
protection equipment: helmet (dielectric if needed), with chin strap and three support 
points, safety glasses that protect eyes from impacts, with UV protection and glare; hearing 
protection if necessary, gloves with high resistance to abrasion, slip reinforced toe boots, 
clothes according to weather conditions and risk factors and a full body harness. 

 The contractor must submit to the US Embassy with a minimum of eight working days 
before starting the work the training certificates of all workers who will perform the job. 
The certificate must comply with the requirements of Resolution 3673 - 2008. Re-training 
should be provided to employees at least once a year as required by the local legislation. 

 

Requirements for Chemical Substance Management 

 If the contracted task requires the use of chemicals, the contractor must comply with the 
specifications required by law for storage, handling and transportation. 

 If the contracted task requires the use of chemicals, the contractor shall provide to the US 
Embassy a copy of the material Safety Data Sheet (MSDS) of each of the products. 

 The contractor is responsible for controlling the correct handling of each product such as 
storage, labeling, required PPE and disposal of waste in compliance with safety and 
environment regulations. 

Requirements for Lifting loads, use of cranes or elevating work platforms 

 The contractor must submit to the US Embassy the certificates (by an entity certified by 
the ONAC) of the equipment used for the work (including forklift, cranes and elevating 
platforms) and required documents of the vehicles (SOAT, mechanical inspections). 

 The contractor shall send to the US Embassy all the certificates (issued by an entity 
certified by the ONAC) of all the slings, chains, shackles or other elements used for lifting 
loads. 

 The contractor shall send to the US Embassy the training certificates of all the personnel 
that will perform the task. 

 The contractor shall send to the US Embassy the Maintenance Program of the equipment 
and machinery that will be used. 

 The contractor shall send to the US Embassy the loading and unloading procedure. 
 The contractor must send to the US Embassy the Risk Assessment of the task that will be 

performed. 
 The contractor must make a plan to ensure the lifting capacity of the crane or arm relative 

to its load. 

Road Safety Requirements 

 The vehicle must have the basic elements of emergency response. NTC 4532. 
 Vans and trucks must have vehicle back-up alarms and back-up sensors. 
 The contractor must submit to the US Embassy the required documents of the vehicles 

(SOAT, mechanical inspections). 
 

Requirements Confined Spaces 

For any work to be performed in confined spaces, you must consult with the Safety Office to 

identify and comply with all the mandatory requirements established by SHEM. 

 

 

 



NORMAS GENERALES DE SEGURIDAD INDUSTRIAL Y SALUD OCUPACIONAL 

PARA CONTRATISTAS 

El propósito del presente documento es asegurar el cumplimiento de la normatividad vigente, así 
como la salud e integridad de las personas evitando cualquier tipo de daño o lesión.  El contratista 
deberá aceptar todas las disposiciones legales vigentes en materia de seguridad para el personal, así 
como para el público que directa o indirectamente pueden verse afectados por la obra. El contratista 
dará cumplimiento a la norma más restrictiva entre el Manual de Requisitos de seguridad y de salud 
establecidos por el Cuerpo de Ingenieros del Ejército de los EE.UU 
(http://www.publications.usace.army.mil/Portals/76/Publications/EngineerManuals/EM_385-1-
1.pdf) o las leyes colombianas en materia de seguridad industrial, según lo establecido por el 
Ministerio de Trabajo de la siguiente manera: 

Requisitos Generales: 

 El contratista está obligado a presentar las planillas de pago al Sistema General de 
Seguridad Social del personal que tenga trabajando en las instalaciones de la Embajada. 
Así mismo, el contratista está obligado a enviar mensualmente las planillas vigentes 
durante el tiempo que dure la labor para la cual fueron contratados. 

 El personal contratista debe portar el carne de la ARL y EPS durante el tiempo que 
permanezca en las instalaciones de la Embajada realizando la labor contratada.  

 La empresa contratista realizará una charla de seguridad diaria antes de iniciar la labor. 
 Está prohibido el ingreso de personal contratista que presente signos de embriaguez o que 

se encuentre bajo efectos de sustancias estimulantes o alucinógenas. 
 La empresa contratista deberá acoger las normas de seguridad establecidas por la 

Embajada.  
 La empresa contratista deberá realizar cerramiento provisional en las áreas de influencia 

del trabajo a realizar, con el fin de evitar accidentes a terceros. 
 La empresa contratista deberá señalizar el área de trabajo prohibiendo el ingreso de 

personal ajeno a la labor. 
 La empresa contratista no permitirá a su personal el uso de cadenas, anillos, relojes y/o 

pulseras durante la ejecución de los trabajos.  
 La empresa contratista no permitirá a su personal el consumo de alimentos durante la 

ejecución de los trabajos. Debe hacerse en áreas destinadas para este fin. 
 La empresa contratista no permitirá a su personal fumar durante la ejecución de los 

trabajos. Para fumar deben hacerlo sólo en las zonas asignadas para los fumadores y en 
áreas en donde no se constituya en un peligro para el personal y/o las instalaciones.  

Requisitos de Elementos de Protección Personal: 

 El personal contratista deberá usar los Elementos de Protección Personal (EPP) requeridos 
y específicos para las labores contratadas. 

 La empresa contratista está obligada a inspeccionar y a mantener el inventario suficiente 
para el reemplazo de EPP en caso de daño, deterioro o pérdida. 

 Los EPPs usados por el personal contratista deben cumplir con las especificaciones 
técnicas exigidas por la legislación colombiana y las normas internaciones que los regulen.  

 El personal del contratista que, para el desarrollo de la labor, deba utilizar herramientas y 
objetos corto-punzantes debe portarlos en canguros multi-herramientas; bajo ninguna 
circunstancia pueden ser portados en bolsillos del uniforme. 

 En aquellas actividades en las que se requiera EPP certificado, éste debe contar con la 
certificación vigente. 

 La empresa contratista deberá enviar a la Embajada registros firmados por los trabajadores 
de la entrega de EPP. 

http://www.publications.usace.army.mil/Portals/76/Publications/EngineerManuals/EM_385-1-1.pdf
http://www.publications.usace.army.mil/Portals/76/Publications/EngineerManuals/EM_385-1-1.pdf


 

Requisitos Inspecciones de Seguridad: 

 Todas las herramientas, equipos y/o maquinaria que van a ser utilizados en la ejecución de 
la tarea contratada deben ser inspeccionados por un representante de Salud Ocupacional de 
la empresa contratante y/o por un ente certificador, según corresponda. Se deben entregar 
los registros de dichas inspecciones a la Embajada y se deben enviar mensualmente.  

 El personal de Salud Ocupacional de la Embajada podrá inspeccionar los equipos, 
herramientas y/o maquinaria de la empresa contratista en el momento que lo considere 
necesario y podrá solicitar su cambio si así lo considera.  
 

Requisitos Respuesta ante Emergencia: 

 En caso de que se presente una emergencia en las instalaciones de la Embajada durante la 
ejecución de la labor contratada, el personal contratista deberá acatar las órdenes dadas por 
el representante/escolta de la Embajada que se encuentre supervisando el trabajo, por los 
brigadista y/o el personal de seguridad. El contratista debe seguir las instrucciones dadas 
por RSO (Oficina de Seguridad).  

 La empresa contratista no podrá obstruir equipos de respuesta ante emergencia tales como 
botiquines, extintores, gabinetes contra incendio, desfibriladores, camillas, entro otros, ni 
la señalización de los mismos.  

Requisitos de Ergonomía: 

 El personal contratista deberá cumplir con las normas relacionadas con la manipulación de 
cargas dadas por la legislación colombiana. Para hombres: levantamiento de pesos no 
mayores de 25 kg. Para mujeres: levantamiento de pesos no mayores de 12.5 kg.  

 Para la manipulación de pesos mayores a los estipulados en el ítem anterior, la empresa 
contratista deberá proveer ayudas mecánicas a sus trabajadores.  

Requisitos Tareas de Alto Riesgo: 

 Si el trabajo a realizar se enmarca dentro de tareas de alto riesgo, la empresa contratista 
deberá presentar los certificados de entrenamiento de cada persona que ejecutará la tarea. 
Estos certificados deben ser enviados antes de iniciar la ejecución de la labor. 

 Si el trabajo a realizar se enmarca dentro de tareas de alto riesgo, la empresa contratista 
deberá elaborar un permiso de trabajo específicamente para dicha tarea y debe ser 
proporcionado a la Embajada antes de la iniciación de la labor.  

 Si el trabajo a realizar se enmarca dentro de tareas de alto riesgo, la empresa contratista 
deberá presentar el certificado de aptitud médica de cada una de las personas a realizar la 
labor.   

 Si el trabajo a realizar se enmarca dentro de tareas de alto riesgo, la empresa contratista 
deberá enviar el Análisis de Riesgo de la tarea en un plazo mínimo de ocho días hábiles 
antes de la iniciación del trabajo. El representante de Salud Ocupacional de la Embajada 
revisará el documento y hará las observaciones que considere pertinentes. 

 Durante la ejecución de actividades de alto riesgo siempre se debe contar con la presencia 
de un vigía que pueda dar aviso en caso de emergencia.  

 



 

Requisitos Trabajo en Alturas: 

Todo trabajo que se realice a más de 1.50 mts se considera trabajo en alturas, por lo tanto el 
contratista deberá dar estricto cumplimiento a la Resolución 3673 de 2008; de la cual se 
destacan los siguientes aspectos: 

 Todo equipo de trabajo en alturas debe cumplir, como mínimo, la norma ANSI Z359.1 ó 
estándares europeos homólogos. 

 Todo personal contratista que utilice equipos para trabajos en alturas deberá acatar las 
instrucciones y advertencias que traen dichos equipos. 

 El personal contratista no utilizará como punto de anclaje para trabajo en alturas escaleras, 
tubería, soportes de tubería o andamios.  

 Si un punto de anclaje no ofrece la resistencia recomendada para protección contra caídas 
(5000 lbs), la empresa contratista deberá suministrar equipos de protección para alturas con 
amortiguadores que permitan disminuir la fuerza del impacto.  

 Están prohibidos los andamios de tijera, sólo se deben utilizar andamios modulares 
debidamente certificados. 

 Utilice escaleras dieléctricas para trabajos con electricidad y áreas con influencia eléctrica. 
 Está prohibido pararse en los dos peldaños más altos de una escalera. 
 Si la labor contratada requiere trabajo en andamios, el contratista deberá aplicar los 

lineamientos establecidos en las normas NTP 530, 531, 532, 695 y 696 ó OSHA 1910 
subparte F. 

 Todo el personal que realice trabajos en alturas deberá utilizar como mínimo las siguientes 
elementos de protección personal: casco con resistencia y absorción anti-impactos, según 
la necesidad podrán ser dieléctrico, con barbuquejo y tres puntos de apoyo, gafas de 
seguridad que protejan a los ojos de impacto, con protección para rayos UV y 
deslumbramientos; protección auditiva si es necesaria, guantes antideslizantes, flexibles de 
alta resistencia a la abrasión, botas antideslizantes con punteras reforzada, ropa de trabajo 
de acuerdo a las condiciones climáticas y de los factores de riesgo y un arnés integral o de 
cuerpo completo.  

 La empresa contratista debe enviar a la Embajada 8 días hábiles los certificados de 
capacitación y el entrenamiento de todos los trabajadores que realizarán trabajos en alturas. 
El certificado debe cumplir con lo establecido en la resolución 3673 de 2008 y uno de 
reentrenamiento, por lo menos una vez al año como lo establece la legislación.  

Requisitos para el Manejo de Sustancia Químicas: 

 Si la tarea contratada requiere el uso de sustancias químicas, el contratista deberá cumplir 
con las especificaciones que la ley exige para su almacenamiento, manipulación y 
transporte. 

 Si la tarea contratada requiere el uso de sustancias químicas, el contratista deberá entregar 
una copia de la hoja de seguridad (MSDS) de cada uno de los productos a utilizar. No se 
aceptan fichas técnicas de productos.  

 La empresa contratista es responsable de verificar el manejo correcto de cada producto 
tales como: almacenamiento, rotulación, EPP requerido, disposición final de los residuos 
generados dando cumplimiento con la  normatividad, cuidado del medio ambiente.  

 

 



Requisitos para Izaje de cargas, uso de grúas o brazos articulados: 

 La empresa contratista deberá enviar a la Embajada los certificados (por un ente avalado 
por la ONAC) de la maquinaria empleada para la prestación del servicio (Incluye 
montacargas y camiones grúa) y los documentos legales de estos vehículos (SOAT, tarjeta 
de propiedad, revisión técnico mecánica si aplica). 

 La empresa contratista deberá enviar a la Embajada los certificados de (por un ente avalado 
por la ONAC) aval de las eslingas, guayas, cadenas, grilletes u otros elementos empleados 
para el izaje de cargas. 

 La empresa contratista deberá enviar a la Embajada los certificaciones y/o avales de los 
controladores de maniobra. 

 La empresa contratista deberá enviar a la Embajada los certificaciones y/o avales de los 
operadores de la maquinaria. 

 La empresa contratista deberá enviar a la Embajada los certificaciones y/o avales del 
aparejador o señalero de las cargas. 

 La empresa contratista deberá enviar a la Embajada el programa de mantenimiento e 
inspecciones que se tengan de los equipos y la maquinaria. 

 La empresa contratista deberá enviar a la Embajada registros de capacitación y entrega de 
EPP al personal que realiza la labor. 

 La empresa contratista deberá enviar el certificado de aptitud médica del personal que 
realizará la tarea.  

 La empresa contratista deberá enviar a la Embajada el procedimiento del cargue y 
descargue. 

 La empresa contratista deberá enviar a la Embajada el análisis de riesgo o matriz de riesgos 
por cargos de la operación a realizar.  

 La empresa contratista deberá realizar un plan de izaje para garantizar la capacidad de la 
grúa o brazo con relación a su carga.  

 

Requisitos Seguridad Vial: 

 El vehículo debe contar con los elementos básicos de atención de emergencias. NTC 4532. 
 Las camionetas y vehículos pesados deben contar con pito y sensor de reversa. 
 La empresa contratista deberá enviar a la Embajada los documentos legales de los 

vehículos (SOAT, tarjeta de propiedad, licencia de conducción, revisión técnico mecánica 
si aplica). 

 

Requisitos para trabajos en espacios confinados 

Para cualquier trabajo que se deba realizar en un espacio confinado, debe consultar con la Oficina 
de Seguridad para identificar y cumplir con todos los requisitos obligatorios establecidos por 
SHEM. 
 

 


